
 

CENAN-PP-H 11 February 2008 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 11 Feb 08 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on February 11, 
2008 at the EPA offices to discuss the USACE and EPA activities in the Newark Bay Study Area 
(NBSA).  Attendees are as follows: 
 
 Thomas Shea USACE, NY District Project Manager 
 Bryce Wisemiller USACE, NY District Project Manager 
 Richard Tomer USACE, NY District Chief, Regulatory Branch 
 Elizabeth Butler USEPA, Region 2 Project Manager 
 Amelia Wagner USEPA, Region 2 Attorney 
 
 Via Phone: 
 Ellen Simon USACE, NY District Attorney 
 Steven Weinberg USACE, NY District Project Engineer 
 Elizabeth Buckrucker USACE, Kansas City Project Manager 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. The S-NB-1 contractor, Great Lakes Dredge & Dock (GLDD), has removed 175,531 
CY of upland silt material in Areas C and D, and they have removed 331,557 CY of HARS and 
Reef material in Areas C and D, which is in the basic contract, and 84,274 CY of HARS and 
Reef material in Area B3 in option area 11.  See diagram at end for location of contract areas. 
 

b. Patricia Donahue stated she had no Federal maintenance dredging activity to report. 
 

c. Richard Tomer stated that the only permit issue he has is with the Tern Landing 
Development, LLC  (formerly OENJ Cherokee Corporation).  In this case, there is some new and 
revised work described in the NJDEP Permit issued to Tern, which was not authorized by the 
original USACE permit; this work will require a USACE permit modification. 
 

d. EPA NBSA:  Elizabeth Butler had a meeting last month to lay out future work and 
prioritization (i.e. conceptual site model, biological active zone determination).  One phase will 
be the data evaluation and all data is due into EPA in mid April.  All of this work will feed into a 
Preliminary Remedial Investigation Report.  She also stated that as a result of last month’s 
meeting, the group decided not to establish formal, focused review groups, but rather all 
interested parties will be invited to attend the review sessions and they can decide for themselves 
whether to attend based on their interest or expertise. 

 



 

e. Hudson River Foundation Study in Newark Bay:  Bob Chant (of Rutgers) and Chris 
Sommerfield (of University of Delaware) received a grant from Hudson River Foundation (not 
from EPA or USACE) to do a sediment budget and real time sediment movement study in the 
Newark Bay.  They are beginning work in Mid-February with surveys and will be installing 
monitoring moorings in mid-March (one of which will be in the middle of the bay).  
Coordination is still on-going and they need to contract the regulatory Branch to ensure any 
necessary permits are acquired. 
 
 f. Elizabeth Butler mentioned that the Natural Resource Trustees asked for a single 
meeting to discuss the Lower Passaic River Study, the Lower Passaic River Early Action Plan 
and the Newark Bay Study since there are overlapping issues.  EPA has agreed to this and has 
asked the Corps to participate as well, in these agency-only meetings.  They will be meeting on 
the first Wednesday of each month in the morning.  
 
 g. Elizabeth Butler invited all to a presentation of the EPA’s work in the Newark Bay.  
Specifically, she invited Bryce Wisemiller to present a very short update on the geomorphologic 
report of Newark Bay we did in support of our EA.  The presentation is scheduled for 5 March at 
1300 to 1500, location TBD. 
 
 h. Elizabeth Butler also indicated that in the first version of the Phase 2 Work Plan, there 
was a table that attempted to show the Corps’s previous work in the Newark Bay.  The table was 
very inaccurate and Patrica Donohue apparently agreed to correct the O&M information.  EPA 
would still like the table and would like to know when we could provide it.  Tom Shea will 
coordinate with Patrica. 
 

i. Tom Shea mentioned that the next NBSA public meeting will be held on 11 March 
2008 at 3 pm, in Room 2120, dial in at (917)-790-8650.  All agencies are invited to attend. 
 
3.  The next NBSA Coordination Team Meeting will be at the USACE offices (Rm 2120 and call 
in 917-790-8650) at 10 am on March 11, 2008 
 
4.  POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
  
 THOMAS J. SHEA, III 
 Project Manager\Co-Chair 
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Regulatory Branch – Pending Applications in Newark Bay 

Applicant Application 
Number  Type of Work If Dredging CY & 

Depth Location Status 

Port Authority of New 
York and New Jersey 2006-3232-WSC 

Berth reconstruction, 
maintenance dredge, 
and deepen to -45 feet 
MLW 

58,000 CY Upland and 
252,000 CY of 
Pleistocene clay to 
HARS 

Newark Bay, 
Berths 6, 8, 10, 12 
and 14, Port 
Newark Marine 
Terminal, Newark, 
NJ 

Pending Decision 

New York Container 
Terminal 2007-195-WCA Dredging 

195,000 CY to HARS, 
267,000 CY with upland 
placement and 172,000 
CY rock to artificial reef 
in Atlantic Ocean 

Arthur Kill, Staten 
Island, NY 

Pre-application; 
developing dredged 
material sampling plan

Hudson County 
Department of 
Engineering 

2007-741-WSC Fisheries Habitat 
Improvement Project N/A 

Newark Bay off of 
Stephen R. Gregg 
Park, Bayonne, 
Hudson County, 
NJ 

Awaiting applicant's 
response to public 
notice comments 

Performance 
Transportation  2007-157-EET Fill in wetlands for 

commercial truck facility N/A 
Newark Bay, 
Delancey Street, 
Newark 

Needs jurisdictional 
determination 

Catellus Urban Renewal 
North Avenue 

2006-107, PM: 
SJ 

Fill in wetlands and 
stream relocation for 
commercial facility 

N/A Newark Bay, 
Union County, NJ 

Needs jurisdiction 
 determination 

Port Authority of New 
York and New Jersey 2007-1531-WSC 

Allow future use of 
existing Newark Bay 
Confined Disposal 
Facility  

N/A Newark Bay, NJ 

Awaiting additional 
information from 
applicant and needs 
WQC & CZM 

 



 

 
Regulatory Branch –  Issued Permits in Newark Bay  

Permitee Permit Number and 
Project Manager 

Permit Expiration 
Date Type of Work If Dredging, 

CY & Depth Location 

Tern Landing 
Development, LLC 
(formerly OENJ 
Cherokee Corporation) 

1997-07040, PM: SE 

4/26/2009 (Note:  
Some work in the 
NJDEP Jan 08 
permit would require 
a permit 
modification) 

Dredging with Upland 
Placement 175,700 City of Elizabeth, 

Union County, NJ 

Motiva Enterprises, LLC 1999-3620, PM: MV 1-Nov-10 Dredging with Upland 
Placement 38,000 Newark Bay, City of 

Newark 
Amerada Hess 
Corporation 1999-11040, PM: MV 31-Aug-10 Dredging with Upland 

Placement 20,500 Newark Bay, City of 
Newark 

Darling International 1999-13370, PM: MV 28-Jun-10 Dredging with Upland 
Placement 22,000 Newark Bay, City of 

Newark 

Texaco Downstream 
Properties, Inc. 2003-01034, PM: SS 11-Apr-08 

Pier Replacement and 
Bulkhead and Riprap for 
Shoreline Stabilization 

N/A Newark Bay, City of 
Bayonne 

Port Authority of New 
York and New Jersey 2002-0711, PM: SS 16-Oct-12 Dredging with Upland 

Placement 

351,000 CY 
Upland (HARS 
Placement for 
254,010 CY 
expired on 16 
Oct 05) 

Berths 2-98, Port 
Newark/Port 
Elizabeth, Newark 
Bay 

Port Authority of New 
York and New Jersey 

2002-0711-2, PM: 
SS 11-Aug-14 Dredging with Upland 

Placement 

3,000 CY Upland 
(HARS 
Placement for 
60,000 CY 
expired on 11 
Aug 07) 

Berths 2-98, Port 
Newark/Port 
Elizabeth, Newark 
Bay 

Port Authority of New 
York and New Jersey 2006-57, PM: ESJ 11-Aug-15 Dredging 

9,000 CY Upland 
and 35,000 CY 
rock for artificial 
reef 

Arthur Kill, NY 
Container Terminal, 
Staten Island, NY 

Port Authority of New 
York and New Jersey 2006-3353, PM: SS 25-May-10 Dredging 

47,000 CY 
Upland and 
356,000 for 

Berths 53, 55, 56, 
57, 58, 60, 62, 78 
(part), 80, 82, 84, 



 

HARS.   Deepen 
Berths to -50 ft 
MLW 

86, 88, 90, 92, 94 
and 96 at Port 
Newark/Port 
Elizabeth Marine 
Terminal 

Port Authority of New 
York and New Jersey 2007-00821, PM: SJ 26-Dec-09 Fender repair N/A 

Port Newark/Port 
Elizabeth Marine 
Terminal 

Union County 2004-00846, PM: SE 15-Aug-08 Outfall Pipe N/A 
Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Hudson County 
Department of 
Engineering 

2006-245, PM: SS 20-Jun-08 Outfall Pipe N/A Newark Bay, 
Hudson County, NJ 

Union County (North 
Avenue Corridor 
Improvement) 

2006-00478, PM: SE 29-Jun-08 Outfall Pipe N/A Newark Bay, Union 
County, NJ 

Colonial Pipeline 
Company 2006-03298, PM: SE 8-Nov-08 Directional drilling of 

pipeline N/A Newark Bay, Essex 
County, NJ 

Metal Management 
Northeast, Inc. 

2005-463, PM:  SE 
Note:  Previously 
shown as Application 
Number 2001-
00871-EET) 

27-Dec-10 Dock N/A Passaic River 

Public Service Electric 
and Gas Services 2007-00209, PM: JC 12-Jun-09 Directional drilling to 

relocate pipeline N/A 
Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Port Authority of New 
York and New Jersey 2006-00501, PM: SS 17-Aug-08 Repairs to Wharf N/A Newark Bay, Berth 

19, Port Newark, NJ 

Port Authority of New 
York and New Jersey 2008-28, PM: LY 11-Jan-10 Repairs to Wharf N/A 

Howland Hook 
Marine Terminal, 
Staten Island, NY 

 


